

Daily Schedule Report 04/23/2021

Resource	Description	Start Time	End Time	Status
3480: 5903 Mountain Hawk - Santa Rosa				
L19	LOADER, L19 CAT 289D	07:30 AM	04:00 PM	
3485: Shamrock Copperhill Parkway - Santa Rosa				
Daily Location Notes: Ken Neese-DT-18 7:30 3/4" AC College Bodean				
12	Michael L Sciacca- SUPER- E	07:30 AM	04:00 PM	
218	Alan B Texeira- FOREMAN- E	07:30 AM	04:00 PM	
PT30A	PICKUP, PT30A 2020 Platinum Chevrolet	07:30 AM	04:00 PM	
PT30B	GENERATOR, PT30B Generator & Lights	07:30 AM	04:00 PM	
70	Fernando Romo Vallejo- FOREMAN- E	07:30 AM	04:00 PM	
PT22A	PT, PT22 2016Chevy Silverado3500HD	07:30 AM	04:00 PM	
PT22B	ATTACHMENT, PT22B Generator & Lights	07:30 AM	04:00 PM	
L14	LOADER, L14 CAT 279C2 Loader	07:30 AM	04:00 PM	
PT26A	PT, PT26 2018 Chevrolet Silverado	07:30 AM	04:00 PM	
PT26B	ATTACHMENT, PT26B Generator & Lights	07:30 AM	04:00 PM	
RER01	ROLLER, RER01 CAT CB44 Roller	07:30 AM	04:00 PM	
163	Javier Romo Vazquez- LABORER- E	07:30 AM	04:00 PM	
181	David J Scott- LABORER- E	07:30 AM	04:00 PM	
DT16A	DUMPTRUCK, DT16 2017 Ford F550	07:30 AM	04:00 PM	
DT16B	ATTACHMENT, DT16B Compressor	07:30 AM	04:00 PM	
DT16C	ATTACHMENT, DT16C Air Tool	07:30 AM	04:00 PM	
65	Arturo M Marquez-Munoz- LABORER- E	07:30 AM	04:00 PM	
FT24A	FLAT BED, FT24A 2019 RAM5500	07:30 AM	04:00 PM	
FT24B	ATTACHMENTS, FT24B Bituminous Distributor	07:30 AM	04:00 PM	
FT24C	ATTACHMENTS, FT24C Compactors	07:30 AM	04:00 PM	
FT24D	ATTACHMENTS, FT24D Flashing Arrow Sign	07:30 AM	04:00 PM	
621	Salvador Godinez Farias- OPERATOR- E	07:30 AM	04:00 PM	
646	Mark A Baker Jr.- OPERATOR	07:30 AM	04:00 PM	
548	Kenneth G Neese- TEAMSTER- E	07:30 AM	04:00 PM	
DT18	DUMPTRUCK, DT18 2018 Peterbilt 365	07:30 AM	04:00 PM	

Order: 1 Michael L Sciacca

Trucks: 3 Super Tag(s) at 07:35 AM +5 from Truckin' Rockz
Note for trucking company: 3/4" AC College Bodean

3487: 5913 Mountain Hawk Dr - Santa Rosa				
DB03	DEBRI BOX, DB03 Debris Box Roll off For H	07:30 AM	04:00 PM	
3490: 3358 Mix Canyon Rd - Vacaville				
92	Matthew Verke- SUPER- E	07:30 AM	04:00 PM	
BD05	BULLDOZER, BD05 CAT D5K2	07:30 AM	04:00 PM	
CR02	COMPACTOR, CR02 Cat CP563E	07:30 AM	04:00 PM	
EX13	EXCAVATOR, EX13 2017 CAT315F	07:30 AM	04:00 PM	
PT28	PICKUP, PT28 2019 Chevrolet Silverado	07:30 AM	04:00 PM	
WT10A	WATER TRUCK, WT10A 2018 Ford F750	07:30 AM	04:00 PM	
623	Saul Ayala Salomon- APP LABORER- E	07:30 AM	04:00 PM	
209	Brian T Ielmorini- OPERATOR- E	07:30 AM	04:00 PM	

Daily Schedule Report 04/23/2021

Resource	Description	Start Time	End Time	Status
3490: 3358 Mix Canyon Rd - Vacaville				(cont.)
<input type="checkbox"/> PT14A	PT, PT14 2011 GMC Sierra	07:30 AM	04:00 PM	
<input type="checkbox"/> PT14B	ATTACHMENT, PT14B Generator & Lights	07:30 AM	04:00 PM	
Order: 1 Matthew Verke				
Trucks: 1 Flat Bed at 06:30 AM from Larry Drew Trucking				
Note for trucking company: Empty				
3492: 3566 Aaron Dr - Santa Rosa				
CR04	COMPACTOR, CR04 2019 CAT CP44B	07:30 AM	04:00 PM	
<input checked="" type="checkbox"/> EX10	EXCAVATOR, EX10 CAT 314E CR ST Boom	07:30 AM	04:00 PM	
7: 2531 Petaluma Blvd S.- Petaluma				
7	Daniel D Mercury- FOREMAN- E	07:30 AM	04:00 PM	
<input type="checkbox"/> PT29	PICKUP, PT29 2019 Chevrolet Silverado	07:30 AM	04:00 PM	
<input type="checkbox"/> 420	David Pulido- APP CARPENTE- E	07:30 AM	04:00 PM	
<input type="checkbox"/> FT27A	FLATBED, FT27A 2020 RAM 5500 Reg 4x2 84	07:30 AM	04:00 PM	
<input type="checkbox"/> FT27B	GEN, FT27B Generator	07:30 AM	04:00 PM	
92	Matthew Verke- SUPER- E	07:30 AM	04:00 PM	
<input type="checkbox"/> PT28	PICKUP, PT28 2019 Chevrolet Silverado	07:30 AM	04:00 PM	
8256: Hwy 175 @ Diamond Dust Trail - Kelseyville				
BH06	BACKHOE, BH06 CAT430F Backhoe Ldr	07:30 AM	04:00 PM	
C02A	COMPRESSOR, C02A AIR COMPRESSOR 185CFM	07:30 AM	04:00 PM	
<input type="checkbox"/> C02B	COMPRESSOR, C02B Air Tool	07:30 AM	04:00 PM	
L05	LOADER, L05 JD 210LE Skip Loader	07:30 AM	04:00 PM	
R02	ROLLER, R02 DYNAPAC CC102	07:30 AM	04:00 PM	
8259-25: 2921 Irwin St - Vallejo				
BH05	BACKHOE, BH05 JD 310SG BACKHOE	07:30 AM	04:00 PM	
8270-3: Del Oro Cir @ Sartori Dr - Petaluma				
L10	LOADER, L10 2010 CAT930H Loader	07:30 AM	04:00 PM	
L10	LOADER, L10 2010 CAT930H Loader	07:00 AM	04:00 PM	
R01	ROLLER, R01 DYNAPAC CC122	07:30 AM	04:00 PM	
R01	ROLLER, R01 DYNAPAC CC122	07:00 AM	04:00 PM	
8273-1: Chanate Rd @ Belvedere Way - Santa Rosa				
MB15	MB, MB15 Solar Tech Message Board	07:30 AM	04:00 PM	
8273-4: Lomitas Ave @ Lomitas Ln - Santa Rosa				
240	Juan M Avelar- FOREMAN- E	07:30 AM	04:00 PM	
<input type="checkbox"/> BH01	BACKHOE, BH01 JD 410J BACKHOE	07:30 AM	04:00 PM	
<input type="checkbox"/> BD06	BULLDOZER, BD06 2018 CAT D5K2	07:30 AM	04:00 PM	
<input type="checkbox"/> C03A	COMPRESSOR, C03A Air Compressor	07:30 AM	04:00 PM	

Daily Schedule Report 04/23/2021

Resource	Description	Start Time	End Time	Status
8273-4: Lomitas Ave @ Lomitas Ln - Santa Rosa (cont.)				
__ C03B	COMPRESSOR, C03B Air Tool	07:30 AM	04:00 PM	
__ EX09	EXCAVATOR, EX09 CAT 2009 328 DLCR	07:30 AM	04:00 PM	
__ EX11	EXCAVATOR, EX11 CAT 314 E CR Offset Boom	07:30 AM	04:00 PM	
__ EX12	EXCAVATOR, EX12 2016 CAT 305.5E2	07:30 AM	04:00 PM	
__ EX18	EXCAVATOR, EX18 CAT336F	07:30 AM	04:00 PM	
__ EX20	EXCAVATOR, EX20 2018 CAT 303.5E2	07:30 AM	04:00 PM	
__ REX1	EXCAVATOR, REX1 - Rebel CAT 305.5	07:30 AM	04:00 PM	
__ FT06	FLATBED, FT06 I.H. Pipe Truck	07:30 AM	04:00 PM	
__ L11	LOADER, L11 - CASE 570N XT Loader	07:30 AM	04:00 PM	
__ L15	LOADER, L15 2016 Case 570N Skip Loader	07:30 AM	04:00 PM	
__ L16	LOADER, L16 2016 CAT 926M Wheel Loader	07:30 AM	04:00 PM	
__ L18	LOADER, L18 2018 CAT 299D2	07:30 AM	04:00 PM	
__ MB21	MB, MB21 Solar Tech Message Board	07:30 AM	04:00 PM	
__ PT02A	PT, PT02 GMC Sierra 3500HD	07:30 AM	04:00 PM	
__ PT02B	ATTACHMENT, PT02B Generator & Lights	07:30 AM	04:00 PM	
__ R07	ROLLER, R07 CAT CB34Q Roller	07:30 AM	04:00 PM	
__ SW07	SWEEPER, SW07 RCT350 Broom	07:30 AM	04:00 PM	
__ WT06	WATER TRUCK, WT06 2015 F750 2k Water Truck	07:30 AM	04:00 PM	
__ ZPR04	ZIPPER, ZPR04 AZ300-E Asphalt Zipper	07:30 AM	04:00 PM	
__ 14	Rosario Romo- LABORER- E	07:30 AM	04:00 PM	
__ FT21	FLATBED, FT21 2015 Chevy 3500HD 10' FB	07:30 AM	04:00 PM	
__ 267	Efrain Alcantara- LABORER- NO DRIVE	07:30 AM	04:00 PM	
__ PT08A	PT, PT08 GMC Sierra 3500 HD	07:30 AM	04:00 PM	
__ PT08B	ATTACHMENT, PT08B Generator	07:30 AM	04:00 PM	
__ 296	Maximo Taboada- LABORER- NO DRIVE	07:30 AM	04:00 PM	
__ 313	Alberto B Cruz- LABORER- E	07:30 AM	04:00 PM	
__ 347	Gabriel D Meza- LABORER- E	07:30 AM	04:00 PM	
__ FT23A	FLATBED, FT23A 2018 Ford F550 Chasis	07:30 AM	04:00 PM	
__ FT23B	ATTACHMENT, FT23B Air Compressor -Jack Ham	07:30 AM	04:00 PM	
__ FT23C	ATTACHMENT, FT23C Air Compressor	07:30 AM	04:00 PM	
__ FT23D	ATTACHMENT, FT23D Air Compressor Tools	07:30 AM	04:00 PM	
__ FT23E	ATTACHMENT, FT23E Welding Torch	07:30 AM	04:00 PM	
__ FT23F	ATTACHMENT, FT23F Generator	07:30 AM	04:00 PM	
__ 526	Edward B Kyorkian- OPERATOR- E	07:30 AM	04:00 PM	

9: Lynch Rd Dumpsite - Petaluma

ATV02	ATV, ATV02	07:30 AM	04:00 PM	
BD02	BULLDOZER, BD02 CATD8H DOZER	07:30 AM	04:00 PM	
BD04	BULLDOZER, BD04 CAT 06 D6N XL	07:30 AM	04:00 PM	
CR01	COMPACTOR, CR01 Bomag Pad FT	07:30 AM	04:00 PM	
S02	SCRAPER, S02 CAT 627B SCRAPER	07:30 AM	04:00 PM	
S03	SCRAPER, S03 CAT 627B SCRAPER	07:30 AM	04:00 PM	

AVAIL - LAB: Available Labor

625	Manuel Hermosillo- APP LABORER- E	12:00 AM	12:00 PM	
638	Daniel Marquez- APP LABORER- E	12:00 AM	12:00 PM	
461	Christina M Moncini- LABORER- NO DRIVE	12:00 AM	12:00 PM	
537	Samuel De La Cruz- LABORER- E	12:00 AM	12:00 PM	
538	Daniel E Ryan- LABORER- E	12:00 AM	12:00 PM	

Daily Schedule Report 04/23/2021

Resource	Description	Start Time	End Time	Status
AVAIL - LAB: Available Labor				(cont.)
551	Patrick S Yeanay- LABORER- E	12:00 AM	12:00 PM	
601	Jose G Marquez Munoz- LABORER- E	12:00 AM	12:00 PM	
627	Donna L Wall- LABORER- E	12:00 AM	12:00 PM	
649	Daniel R Meyer- LABORER- E	12:00 AM	12:00 PM	
AVAIL-FORE: Available Foreman				
287	Michael K Daily- FOREMAN- E	12:00 AM	12:00 PM	
PT32	MISC, PT32 2021 Chevrolet Colorado			AVAIL
AVAIL-OP: Available Operator				
5	Kevin Ghilotti- SUPER- E	12:00 AM	12:00 PM	
361	Ben Blom- OPERATOR- E	12:00 AM	12:00 PM	
569	Oscar M Alvarez- OPERATOR- E	12:00 AM	12:00 PM	
645	Clayton G Coffin- OPERATOR- NO DRIVE	12:00 AM	12:00 PM	
AVAILABLE: Available Trucks/EQ				
AB01	AB, AB01 Wanco Prtbl Arrow Board			AVAIL
AB02	AB, AB02 Portable Arrow Board			
AB03	AB, AB03 Portable Arrow Board			AVAIL
AB04	AB, AB04 Portable Arrow Board			AVAIL
L03 ALT	ATTACHMENT, L03 ALT Loader w/Broom Attach			
L09 W/AUGER	ATTACHMENT, L09C Auger Attach for L09			
L09 W/BROOM	ATTACHMENT, L09C Broom Attachment for L09			
MC1	ATTACHMENT, MC1 36" Manhole Cutter SBF9			
PT17B	ATTACHMENT, PT17B Generator & Lights			
PT18B	ATTACHMENT, PT18B Generator & Lights			
WP02B	ATTACHMENT, WP02B Discharge Hose			
ATV01	ATV, ATV01 Argo Swamp Buggy			
BH02	BACKHOE, BH02 JD 310SG BACKHOE			AVAIL
BH07	BACKHOE, BH07 JD 410L Backhoe	08:00 AM	04:00 PM	
BH08	BACKHOE, BH08 2019 CAT 440			AVAIL
B01	BLADE, B01 JD 672D Motorgrader			AVAIL
HB01	BREAKER, HB01 Hydraulic Breaker E207			
CAR06	CAR, CAR06 2014 Jeep Cherokee			
CAR07	CAR, CAR07 2016 GMC Denali			
CAR08	CAR, CAR08 2021 Toyota 4 Runner SUV			AVAIL
C05	COMPRESSOR, C05 2013 Towable Compressor			AVAIL
C06	COMPRESSOR, C06 Towable Air Compressor 2014			AVAIL
DB01	DEBRI BOX, DB01 Large Debris Box			
DT22	DUMP TRUCK, DT22 2021 RAM 5500			AVAIL
DS01	DUMPTRUCK, DS01 BEEGEE 18FT PULL SCRAPER			
DT02	DUMPTRUCK, DT02 Ford F-650			AVAIL
DT03	DUMPTRUCK, DT03 Sterling 5Yrd Dump Truck			AVAIL
DT05	DUMPTRUCK, DT05 Peterbilt MDL 388			AVAIL
DT09A	DUMPTRUCK, DT09 Ford F550 2YRD			AVAIL
DT09B	ATTACHMENT, DT09B Compressor			AVAIL
DT09C	ATTACHMENT, DT09C Air Tool			AVAIL
DT14	DUMPTRUCK, DT14 2015 F750 10' Dump Truck	08:00 AM	04:00 PM	

Daily Schedule Report 04/23/2021

Resource	Description	Start Time	End Time	Status
AVAILABLE: Available Trucks/EQ (cont.)				
___ TRA03	TRAILER, TRA03 Zieman Small Tilt	08:00 AM	04:00 PM	
DT20	DUMPTRUCK, DT20 2019 Transfer Peterbilt 3			AVAIL
___ TRA24	TRLR, TRA24 Reliance Transfer (DT20)			AVAIL
DT21A	DUMPTRUCK, DT21A 2019 Ford F750			AVAIL
WKR01	EQUIP MISC, WKR01 Walk Behind Waker			
EX02	EXCAVATOR, EX02 JD 80C			AVAIL
EX04	EXCAVATOR, EX04 JD 225D Excavator			AVAIL
EX09B	EXCAVATOR, EX09B Tamper Foot Compaction W			AVAIL
EX14	EXCAVATOR, EX14 2017 CAT326F			AVAIL
EX19	EXCAVATOR, EX19 2017 CAT320F			AVAIL
REX02	EXCAVATOR, REX02 CAT308			AVAIL
FT25A	FLAT BED, FT25A 2019 F450			AVAIL
___ FT25B	ATTACHMENTS, FT25B Generator			AVAIL
FT02	FLATBED, FT02 Chevy 3500 HD			AVAIL
FT03A	FLATBED, FT03 Ford F-550 Crew Truck			AVAIL
___ FT03B	ATTACHMENT, FT03B Air Compressor - Jack			AVAIL
___ FT03C	ATTACHMENT, FT03C Air Compressor			AVAIL
___ FT03D	ATTACHMENT, FT03D Air Compressor - Tools			AVAIL
___ FT03E	ATTACHMENT, FT03E Welding Torch			AVAIL
___ FT03F	ATTACHMENT, FT03F Generator			AVAIL
FT14	FLATBED, FT14 - 2013 GMC Sierra	08:00 AM	04:00 PM	
FT18	FLATBED, FT18 2016 F550			AVAIL
FT20	FLATBED, FT20 2017 Peterbilt 367	08:00 AM	04:00 PM	
___ HDS01	HYDROSEEDER, HDS01 Finn T 170 Skid Mounted			AVAIL
___ TRA06	TRAILER, TRA06 Trailing			AVAIL
FT22	FLATBED, FT22 2015 Chevy 3500HD 12'FB			AVAIL
___ C04A	COMPRESSOR, C04 185 CFM Portable Air Compr			AVAIL
___ C04B	COMPRESSOR, C04B Air Tool			AVAIL
FT28	FLATBED, FT28 2020 RAM 5500 Reg 4x2 120			AVAIL
FL01	FORKLIFT, FL01 Cat GPL40 FORK LIFT			
FL04	FORKLIFT, FL04 2017 Toyota 8FD70u			
G01	GENERATOR, G01 Honda 4000 EX Generator			
G02	GENERATOR, G02 Honda 3500 Generator			
GR02	GRINDER, GR02 Wirtgen W1200 4' Grinder			AVAIL
HMR01	HAMMER, HMR01 NPK Hydraulic Hammer			AVAIL
HMR02	HAMMER, HMR02 Atlas Hydraulic Hammer			
HT01	HOOK TRUCK, HT01 ROLLER FLAT BED MDL357			AVAIL
HT02	HOOK TRUCK, HT02 2018 Peterbilt 567			AVAIL
JB02	JOB BOX, JB02 1996 40' Flat Rack Shippi			
JB1	JOB BOX, JB1 Transamr Tra/Storage/20			
SC01	JOB BOX, SC01 - Storage Container			
LASER	LASER, Laser Levels & Tripods			
LZR1	LAZER, LZR1 Spectra GL422 D/S			
LZR2	LAZER, LZR2 Spectra GL422 D/S			
LT02	LIGHT TOWER, LT02 Lite Tower			
L03	LOADER, L03 CAT 248B SKID STEER			
L06	LOADER, L06 CAT I.T.14G Loader			AVAIL
L07	LOADER, L07 JD210LE Skip Loader			AVAIL
L08	LOADER, L08 CAT I.T.928G Loader			AVAIL
L09	LOADER, L09 CAT Skid Steer Loader			AVAIL

Daily Schedule Report 04/23/2021

Resource	Description	Start Time	End Time	Status
AVAILABLE: Available Trucks/EO				(cont.)
L12	LOADER, L12 - 2014 Deere 544K Loader	08:00 AM	04:00 PM	
L13	LOADER, L13 CASE 570NXT			AVAIL
L24	LOADER, L24 John Deere 210L Skip Load			AVAIL
REL02	LOADER, REL02			AVAIL
MB01	MB, MB01 Solar Tech Message Board			AVAIL
MB02	MB, MB02 Solar Tech Message Board			AVAIL
MB03	MB, MB03 Solar Tech Message Board			AVAIL
MB04	MB, MB04 Solar Tech Message Board			AVAIL
MB06	MB, MB06 Solar Tech Message Board			AVAIL
MB07	MB, MB07 Solar Tech Message Board			AVAIL
MB09	MB, MB09 Solar Tech Message Board			AVAIL
MB10	MB, MB10 Solar Tech Message Board			AVAIL
MB12	MB, MB12 Solar Tech Message Board			AVAIL
MB16	MB, MB16 Solar Tech Message Board			AVAIL
MB17	MB, MB17 Solar Tech Message Board			AVAIL
MB18	MB, MB18 Solar Tech Message Board			AVAIL
MB19	MB, MB19 Solar Tech Message Board			AVAIL
MB05	MESSAGE BOAR, MB05 Solar Tech Message Board			AVAIL
AB05	MISC, AB05 Portable Arrow Board			AVAIL
MD04	MUD DUMP, MD04 Yanmar C12RA tracked dump			
OP01	OIL POT, OP01 Oil Pot			AVAIL
OP02	OIL POT, OP02 Oil Pot			AVAIL
OP03	OIL POT, OP03 - Diamond 230 Gal Sprayer			AVAIL
OP05	OIL POT, OP05 Diamond Oil Pot			AVAIL
PS1	PADDLE, PS1 Cat 613C Paddle Scraper			AVAIL
P01	PAVER, P01 CAT 1055D PAVER			AVAIL
P02	PAVER, P02 Cedaraopids MS-2 60			AVAIL
P04	PAVER, P04 Midland SPD-8 Widener			AVAIL
P05	PAVER, P05 Leeboy 8515 ESP			AVAIL
P06	PAVER, P06 - Salsco TP44			AVAIL
P07	PAVER, P07 CAT AP 655F			AVAIL
P08	PAVER, P08 2006 BOMAG PROPAVER			
P09	PAVER, P09 2019 Leeboy 8520 Paver			AVAIL
PT15A	PT, PT15 - 2013 GMC Sierra			AVAIL
PT15B	ATTACHMENT, PT15B Generator & Lights			AVAIL
PT16	PT, PT16 - 11 Chevy 1500 LT			AVAIL
PT17A	PT, PT17 14 F350			
PT18A	PT, PT18 2015 Chevy Silverado			
PT20	PT, PT20 2014 GMC 1500 Sierra			AVAIL
PT21A	PT, PT21 2016Chevy Silverado3500HD			AVAIL
PT21B	ATTACHMENT, PT21B Generator & Lights			AVAIL
PT23	PT, PT23 2017 Chevy Silverado High			
PT27A	PT, PT27 2018 Chevrolet Silverado			AVAIL
R03	ROLLER, R03 CAT CB-334E			AVAIL
R05	ROLLER, R05 CAT CB-534C			AVAIL
R06	ROLLER, R06 CS-563E Vibr Compactor			AVAIL
R08	ROLLER, R08 CAT CB-54B Roller			AVAIL
R09	ROLLER, R09 CAT CB224B			AVAIL
RER02	ROLLER, RER02 2019 CAT CC34B			AVAIL
S01	SCRAPER, S01 CAT 650 Scraper			

Daily Schedule Report 04/23/2021

Resource	Description	Start Time	End Time	Status
AVAILABLE: Available Trucks/EQ (cont.)				
SB01	SCRAPER, SB01 Cozad whl Scraper Basket			
CHIPPER	SMALL TOOLS, Chipper			
CONVB	SMALL TOOLS, Concrete Vibrator			
SIGNS	SMALL TOOLS, Signs Daily Rate			
TR01	SMALL TOOLS, TR01 Trencher CAT T9B			
WP02A	SMALL TOOLS, WP02 2" Water Pump			
ST01	STOMPER, ST01 Wacker Rammer DS70			
ST02	STOMPER, ST02 Wacker Rammer			
ST03	STOMPER, ST03 Rammer 2 Cycle Oil Inject			
SW01	SWEEPER, SW01 Lay-Mor 8B			AVAIL
SW02	SWEEPER, SW02 Lay-Mor 8B Sweeper			AVAIL
SW03	SWEEPER, SW03 Lay-Mor 8HC 8'			AVAIL
SW08	SWEEPER, SW08 RCT350 Broom			AVAIL
TRA01	TRAILER, TRA01 18' Gooseneck Tilt			
TRA02	TRAILER, TRA02 Trailmax Tilt Deck			AVAIL
TRA04	TRAILER, TRA04 Reliance End Dump			AVAIL
TRA05	TRAILER, TRA05 Trailer-Eze			
TRA08	TRAILER, TRA08 Trailmobile 40' Hiboy			AVAIL
TRA09	TRAILER, TRA09 Reliance Transfer (DT5)			AVAIL
TRA10	TRAILER, TRA10 Reliance End Dump			AVAIL
TRA12	TRAILER, TRA12 Reliance Bottom Dump			AVAIL
TRA13	TRAILER, TRA13 Reliance Bottom Dump			AVAIL
TRA14	TRAILER, TRA14 Reliance Bottom Dump			
TRA16	TRAILER, TRA16 Reliance End Dump			AVAIL
TRA17	TRAILER, TRA17 28' Reliance End Dump			AVAIL
TRA18	TRAILER, TRA18 - 2010 Interstate Trailr			
TRA20	TRAILER, TRA20 Cozad			
TRA21	TRAILER, TRA21 2000 MCNEILUS 13CY MIXER			
TRA23	TRAILER, TRA23 2017 DWT-DLX 22' TiltBed			AVAIL
TT06	TT, TT06 05 Peterbilt 379 TA			AVAIL
__ TRA11	TRAILER, TRA11 Reliance End Dump			
TT07	TT, TT07 2016 Peterbuilt HH Tracto			AVAIL
__ TRA19	TRAILER, TRA19 Murray Trailer			AVAIL
TT08	TT, TT08 2017 Peterbilt 389			AVAIL
__ TRA22	TRAILER, TRA22 2018 Cozad Lightweight			AVAIL
VT01A	VAC-N-DIG, VT01 Ford F-650XL	08:00 AM	04:00 PM	
__ VT01B	ATTACHMENT, VT01B Compressor	08:00 AM	04:00 PM	
__ VT01C	ATTACHMENT, VT01C Air Tool	08:00 AM	04:00 PM	
VT02A	VAC-N-DIG, VT02 Vac Masters			AVAIL
__ VT02B	ATTACHMENT, VT02B Compressor			AVAIL
__ VT02C	ATTACHMENT, VT02C Air Tool			AVAIL
VP01	VP, VP01 Wacker			
VP02	VP, VP02 Wacker			
VP03	VP, VP03 Wacker			
VP04	VP, VP04 2013 Bomag Reversible Pla			
PS02	WACKER, PS02 Wacker BS70-2I			
PWT1	WATER TOWER, PWT1 Valew Portable Water Tower			
WT01A	WATER TRUCK, WT01 Mack Truck MDLB			
__ WT01B	ATTACHMENT, WT01B Pump			
__ WT01C	ATTACHMENT, WT01C Hose			

Daily Schedule Report 04/23/2021

Resource	Description	Start Time	End Time	Status
AVAILABLE: Available Trucks/EQ (cont.)				
<input type="checkbox"/> WT01D	ATTACHMENT, WT01D Hose			
WT07A	WATER TRUCK, WT07 2016 Peterbilt 348			AVAIL
<input type="checkbox"/> WT07B	ATTACHMENT, WT07B Pump			AVAIL
<input type="checkbox"/> WT07C	ATTACHMENT, WT07C Hose			AVAIL
WT08A	WATER TRUCK, WT08 2018 Ford F750			AVAIL
<input type="checkbox"/> WT08B	ATTACHMENT, WT08B Pump			AVAIL
<input type="checkbox"/> WT08C	ATTACHMENT, WT08C Hose			AVAIL
WT09A	WATER TRUCK, WT09 2018 Ford F750			AVAIL
<input type="checkbox"/> WT09B	ATTACHMENT, WT09B Pump			AVAIL
<input type="checkbox"/> WT09C	ATTACHMENT, WT09C Hose			AVAIL
WW05	WATER WAGON, WW05 2017 WT600 Gal			AVAIL
WW06	WATER WAGON, WW06 2017 WT600 Gal			AVAIL
W01	WW, W01 Water Buffalo			AVAIL
W02	WW, W02 500 Gal Wylie Water Tralr			AVAIL
W03	WW, W03 2014 WT600 Gal Trailer			AVAIL
ZPR01	ZIPPER, ZPR01 AX480 Ashpalt Zipper			
ZPR02	ZIPPER, ZPR02 Asphalt Zipper AX3600HD			AVAIL
ZPR03	ZIPPER, ZPR03 - 06 AZ-360 Zipper			
OFF: OFF				
10	Edward J Ponte- FOREMAN- E	07:00 AM	04:00 PM	
<input type="checkbox"/> PT19A	PT, PT19 2015 Chevy 3500 HD	07:00 AM	04:00 PM	
<input type="checkbox"/> PT19B	ATTACHMENT, PT19B Generator & Lights	07:00 AM	04:00 PM	
11	Heriberto Presencion- FOREMAN- E	07:00 AM	04:00 PM	
243	Egidio L Bettinelli- FOREMAN- E	07:00 AM	04:00 PM	
497	John J Loftus- FOREMAN- E	07:00 AM	04:00 PM	
<input type="checkbox"/> DB04	DEBRIS BOX, DB04 Debris Box Roll off For H	07:00 AM	04:00 PM	
<input type="checkbox"/> DB05	DEBRIS BOX, DB05 Debris Box Roll off For H	07:00 AM	04:00 PM	
<input type="checkbox"/> LT04	LIGHT TOWER, LT04 Wanco Light Tower	07:00 AM	04:00 PM	
<input type="checkbox"/> LT05	LIGHT TOWER, LT05 Wanco Light Tower	07:00 AM	04:00 PM	
<input type="checkbox"/> LT06	LIGHT TOWER, LT06 Wanco Light Tower	07:00 AM	04:00 PM	
<input type="checkbox"/> LT07	LIGHT TOWER, LT07 Wanco Light Tower	07:00 AM	04:00 PM	
<input type="checkbox"/> LT08	LIGHT TOWER, LT08 Wanco Light Tower	07:00 AM	04:00 PM	
<input type="checkbox"/> LT09	LIGHT TOWER, LT09 Wanco Light Tower	07:00 AM	04:00 PM	
<input type="checkbox"/> LT10	LIGHT TOWER, LT10 Wanco Light Tower	07:00 AM	04:00 PM	
<input type="checkbox"/> L17	LOADER, L17 2016 CAT 926M Wheel Loader	07:00 AM	04:00 PM	
<input type="checkbox"/> REL01	LOADER, REL-1 Cat Skid Steer	07:00 AM	04:00 PM	
<input type="checkbox"/> MB08	MB, MB08 Solar Tech Message Board	07:00 AM	04:00 PM	
<input type="checkbox"/> MB13	MB, MB13 Solar Tech Message Board	07:00 AM	04:00 PM	
<input type="checkbox"/> MB14	MB, MB14 Solar Tech Message Board	07:00 AM	04:00 PM	
<input type="checkbox"/> MB20	MB, MB20 Solar Tech Message Board	07:00 AM	04:00 PM	
<input type="checkbox"/> PT31A	MISC, PT31A 2020 Platinum Chevrolet	07:00 AM	04:00 PM	
<input type="checkbox"/> PT31B	MISC, PT31B Generator & Lights	07:00 AM	04:00 PM	
<input type="checkbox"/> W04	WW, W04 2014 WT600 Gal	07:00 AM	04:00 PM	
<input type="checkbox"/> 15	Salvador Romo Romo- LABORER- E	07:00 AM	04:00 PM	
<input type="checkbox"/> 23	Luis E Barajas- LABORER- E	07:00 AM	04:00 PM	
<input type="checkbox"/> DT17A	DUMPTRUCK, DT17A 2017 Ford F550	07:00 AM	04:00 PM	
<input type="checkbox"/> DT17B	ATTACHMENT, DT17B Compressor	07:00 AM	04:00 PM	
<input type="checkbox"/> DT17C	ATTACHMENT, DT17C Air Tool	07:00 AM	04:00 PM	

Daily Schedule Report 04/23/2021

Resource	Description	Start Time	End Time	Status
OFF: OFF (cont.)				
___ 426	David L Campbell- LABORER- E	07:00 AM	04:00 PM	
___ FT26A	FLAT BED, FT26A 2019 Chevrolet Medium Du	07:00 AM	04:00 PM	
___ FT26B	ATTACHMENTS, FT26B Flashing Arrow	07:00 AM	04:00 PM	
___ 533	Michael D Stubbs- LABORER- NO DRIVE	07:00 AM	04:00 PM	
___ 415	Mauricio Hernandez-Regalado- OPERATOR- E	07:00 AM	04:00 PM	
283	Jose Lopez-Arellano- APP LABORER- E	07:00 AM	04:00 PM	
648	Rachel N Stock- APP LABORER- E	07:00 AM	04:00 PM	
353	Rafael V Onate- LABORER- E	07:00 AM	04:00 PM	
238	Robin P Hie- OPERATOR- E	07:00 AM	04:00 PM	
305	Joseph L Petroni- OPERATOR- E	07:00 AM	04:00 PM	
468	Melvin M Berengue- OPERATOR- E	07:00 AM	04:00 PM	
611	Jordan Nickelson- OPERATOR- NO DRIVE	07:00 AM	04:00 PM	
248	Larry F Miller Jr.- TEAMSTER- E	07:00 AM	04:00 PM	
SHOP: SHOP				
DT15	DUMPTRUCK, DT15 2016 Ford F750 Dump Trk	07:00 AM	04:00 PM	DOWN
DT19	DUMPTRUCK, DT19 2018 Peterbilt 365	07:00 AM	04:00 PM	DOWN
FT16A	FLATBED, FT16A 2014 Ford F550	07:00 AM	04:00 PM	DOWN
___ FT16B	ATTACHMENT, FT16B Air Compressor -Jack Ham	07:00 AM	04:00 PM	DOWN
___ FT16C	ATTACHMENT, FT16C Air Compressor	07:00 AM	04:00 PM	DOWN
___ FT16D	ATTACHMENT, FT16D Air Compressor Tools	07:00 AM	04:00 PM	DOWN
___ FT16E	ATTACHMENT, FT16E Welding Torch	07:00 AM	04:00 PM	DOWN
___ FT16F	ATTACHMENT, FT16F Generator	07:00 AM	04:00 PM	DOWN
FT19A	FLATBED, FT19 Freightliner	07:00 AM	04:00 PM	DOWN
GT01	GREASE, GT01 33 Peterbilt Srvc Truck			
MT01A	MT, MT01 SERVICE TRUCK PETERBILT			DOWN
___ MT01B	ATTACHMENT, MT01B Welder			DOWN
___ MT01C	ATTACHMENT, MT01C Torches			DOWN
___ MT01D	ATTACHMENT, MT01D Air Compressor			DOWN
MT02	MT, MT02 - 2006 Ford F550			DOWN
MT03A	MT, MT03 2018 Peterbilt 337			DOWN
___ MT03B	ATTACHMENT, MT03B Welder			DOWN
___ MT03C	ATTACHMENT, MT03C Torches			DOWN
___ MT03D	ATTACHMENT, MT03D Air Compressor			DOWN
MT04A	MT, MT04A 2020 RAM 5500			
___ MT04B	ATTACHMENT, MT04B Welder			
___ MT04C	ATTACHMENT, MT04C Torches			
___ MT04D	COMPRESSOR, MT04D Air Compressor			
PT25A	PT, PT25 2018 Chevrolet Silverado	07:00 AM	04:00 PM	DOWN
___ PT25B	ATTACHMENT, PT25B Generator & Lights	07:00 AM	04:00 PM	DOWN
SW06	SWEeper, SW06 RCT350 Broom	07:00 AM	04:00 PM	DOWN
264	Jorge A Lopez-Arellano- MECHANIC- E	07:00 AM	04:00 PM	
457	Manuel Arzola- MECHANIC- E	07:00 AM	04:00 PM	

TRANSPORT: TRANSPORT

73	Matthew J DeMartin- TEAMSTER- E	06:00 AM	04:00 PM
----	---------------------------------	----------	----------

