

Daily Schedule Report 03/20/2023

Resource	Description	Start Time	End Time	Status
1384-12: 11315 CA-1 @ Green Bridge - Point Reyes Station				
L07	LOADER, L07 JD210LE Skip Loader	08:00 AM	04:00 PM	
L13	LOADER, L13 CASE 570NXT	08:00 AM	04:00 PM	
L18	LOADER, L18 2018 CAT 299D2	08:00 AM	04:00 PM	
P07	PAVER, P07 CAT AP 655F	08:00 AM	04:00 PM	
P09	PAVER, P09 2019 Leeboy 8520 Paver	08:00 AM	04:00 PM	
R03	ROLLER, R03 CAT CB-334E	08:00 AM	04:00 PM	
R08	ROLLER, R08 CAT CB-54B Roller	08:00 AM	04:00 PM	
R09	ROLLER, R09 CAT CB224B	08:00 AM	04:00 PM	
7: 2531 Petaluma Blvd S.- Petaluma				
218	Alan B Texeira- FOREMAN- E	07:30 AM	04:00 PM	
__ PT30A	PICKUP, PT30A 2020 Chevy Silverado3500	07:30 AM	04:00 PM	
__ PT30B	GENERATOR, PT30B Generator & Lights	07:30 AM	04:00 PM	
7	Daniel D Mercury- FOREMAN- E	07:30 AM	04:00 PM	
__ PT29	PICKUP, PT29 2019 Chevrolet Silverado	07:30 AM	04:00 PM	
92	Matthew Verke- SUPER- E	07:30 AM	04:00 PM	
__ PT35	PICKUP TRUCK, PT35 2022 Ford F250	07:30 AM	04:00 PM	
8303: Terra Linda Dr @ Buena Vista Dr - Santa Rosa				
L15	LOADER, L15 2016 Case 570N Skip Loader	08:00 AM	04:00 PM	
MB01	MB, MB01 Solar Tech Message Board	08:00 AM	04:00 PM	
8304-34: Nelligan Rd @ Nuns Canyon Rd - Kenwood				
MB17	MB, MB17 Solar Tech Message Board	08:00 AM	04:00 PM	
8312: 412 Deniz Rd - Petaluma				
CR01	COMPACTOR, CR01 Bomag Pad FT			
8313: N McDowell Blvd @ Kohl's - Petaluma				
BH09	BACKHOE, BH09 2022 JD410L	07:30 AM	04:00 PM	
EX12	EXCAVATOR, EX12 2016 CAT 305.5E2	07:30 AM	04:00 PM	
REX03	EXCAVATOR, REX03 2022 CAT 306-07CR	07:30 AM	04:00 PM	
R01	ROLLER, R01 DYNAPAC CC122	07:30 AM	04:00 PM	
SW08	SWEEPER, SW08 RCT350 Broom	07:30 AM	04:00 PM	
9: Lynch Rd Dumpsite - Petaluma				
ATV02	ATV, ATV02			
CR02	COMPACTOR, CR02 Cat CP563E			
L08	LOADER, L08 CAT I.T.928G Loader			
S02	SCRAPER, S02 CAT 627B SCRAPER			
S03	SCRAPER, S03 CAT 627B SCRAPER			
WT06	WATER TRUCK, WT06 2015 F750 2k Water Truck	07:00 AM	04:00 PM	

Daily Schedule Report 03/20/2023

Resource	Description	Start Time	End Time	Status
AVAIL - LAB: Available Labor				
11	Heriberto Presencion- FOREMAN- E	12:00 AM	12:00 PM	
638	Daniel Marquez- APP LABORER- E	12:00 AM	12:00 PM	
704	Ramon Santiago- APP LABORER- E	12:00 AM	12:00 PM	
718	Clemencio Rodriguez Valdovinos- APP LABORER	12:00 AM	12:00 PM	
181	David J Scott- LABORER- E	12:00 AM	12:00 PM	
└─ FT25A	FLAT BED, FT25A 2019 F450	12:00 AM	12:00 PM	
└─ FT25B	ATTACHMENTS, FT25B Generator	12:00 AM	12:00 PM	
23	Luis E Barajas- LABORER- E	12:00 AM	12:00 PM	
267	Efrain Alcantara- LABORER- E	12:00 AM	12:00 PM	
└─ FT16A	FLATBED, FT16A 2014 Ford F550			AVAIL
└─ FT16B	ATTACHMENT, FT16B Air Compressor -Jack Ham			AVAIL
└─ FT16C	ATTACHMENT, FT16C Air Compressor			AVAIL
└─ FT16D	ATTACHMENT, FT16D Air Compressor Tools			AVAIL
└─ FT16E	ATTACHMENT, FT16E Welding Torch			AVAIL
└─ FT16F	ATTACHMENT, FT16F Generator			AVAIL
296	Maximo Taboada- LABORER- NO DRIVE	12:00 AM	12:00 PM	
313	Alberto B Cruz- LABORER- E	12:00 AM	12:00 PM	
347	Gabriel D Meza- LABORER- NO DRIVE	12:00 AM	12:00 PM	
426	David L Campbell- LABORER- E	12:00 AM	12:00 PM	
533	Michael D Stubbs- LABORER- NO DRIVE	12:00 AM	12:00 PM	
551	Patrick S Yeanay- LABORER- NO DRIVE	12:00 AM	12:00 PM	
601	Jose G Marquez Munoz- LABORER- E	12:00 AM	12:00 PM	
└─ FT18	FLATBED, FT18 2016 F550			AVAIL
623	Saul Ayala Salomon- LABORER- E	12:00 AM	12:00 PM	
625	Manuel Hermosillo- LABORER- E	12:00 AM	12:00 PM	
627	Donna L Wall- LABORER- E	12:00 AM	12:00 PM	
649	Daniel R Meyer- LABORER- E	12:00 AM	12:00 PM	
65	Arturo M Marquez-Munoz- LABORER- E	12:00 AM	12:00 PM	
681	John A Duran- LABORER- E	12:00 AM	12:00 PM	
688	Glen M Draughon- LABORER- NO DRIVE	12:00 AM	12:00 PM	
689	Jesus Chavez Garcia- LABORER- E	12:00 AM	12:00 PM	
705	Darrel D Furr- LABORER- E	12:00 AM	12:00 PM	
707	Jaime Garcia Hernandez- LABORER	12:00 AM	12:00 PM	
709	Julio S Calderon Nunez- LABORER	12:00 AM	12:00 PM	
716	Marlon M Connolly- LABORER- E	12:00 AM	12:00 PM	
AVAIL-FORE: Available Foreman				
10	Edward J Ponte- FOREMAN- E	12:00 AM	12:00 PM	
243	Egidio L Bettinelli- FOREMAN- E	12:00 AM	12:00 PM	
└─ PT27A	PT, PT27 2018 Chevy Silverado3500H	12:00 AM	12:00 PM	
25	James C Huppert, Jr.- FOREMAN- E	12:00 AM	12:00 PM	
└─ PT21A	PT, PT21 2016Chevy Silverado3500HD	12:00 AM	12:00 PM	
└─ PT21B	ATTACHMENT, PT21B Generator & Lights	12:00 AM	12:00 PM	
287	Michael K Daily- FOREMAN- E	12:00 AM	12:00 PM	
└─ PT32	PT, PT32 2021 Chevrolet Colorado			AVAIL
497	John J Loftus- FOREMAN- E	12:00 AM	12:00 PM	
└─ PT31A	MISC, PT31A 2020 Chevy Silverado3500	12:00 AM	12:00 PM	
└─ PT31B	MISC, PT31B Generator & Lights	12:00 AM	12:00 PM	
526	Edward B Kyorkian- FOREMAN- E	12:00 AM	12:00 PM	

Daily Schedule Report 03/20/2023

Resource	Description	Start Time	End Time	Status
AVAIL-FORE: Available Foreman (cont.)				
70	PT, PT25 2018 Chevrolet Silverado	12:00 AM	12:00 PM	
	ATTACHMENT, PT25B Generator & Lights	12:00 AM	12:00 PM	
	Fernando Romo Vallejo- FOREMAN- E	12:00 AM	12:00 PM	
12	PT, PT22 2016Chevy Silverado3500HD	12:00 AM	12:00 PM	
	ATTACHMENT, PT22B Generator & Lights	12:00 AM	12:00 PM	
	Michael L Sciacca- SUPER- E	12:00 AM	12:00 PM	
	PT, PT26 2018 Chevrolet Silverado	12:00 AM	12:00 PM	
	ATTACHMENT, PT26B Generator & Lights	12:00 AM	12:00 PM	
AVAIL-OP: Available Operator				
5	Kevin Ghilotti- SUPER- E			
695	Gustavo Parra Caro- APP OPERATOR- E	12:00 AM	12:00 PM	
209	Brian T Ielmorini- OPERATOR- E	12:00 AM	12:00 PM	
238	Robin P Hie- OPERATOR- E	12:00 AM	12:00 PM	
415	Mauricio Hernandez-Regalado- OPERATOR- E	12:00 AM	12:00 PM	
602	Jeremy J Grant- OPERATOR- E	12:00 AM	12:00 PM	
621	Salvador Godinez Farias- OPERATOR- E	12:00 AM	12:00 PM	
694	Jeffrey M Wilson- OPERATOR- E	12:00 AM	12:00 PM	
698	Mauricio Gutierrez Macias- OPERATOR- E	12:00 AM	12:00 PM	
711	Christian Faburrieta Morato- OPERATOR- E	12:00 AM	12:00 PM	
714	Vestre Capson- OPERATOR- E	12:00 AM	12:00 PM	
AVAIL-TEAM: Available Teamster				
548	Kenneth G Neese- TEAMSTER- E	12:00 AM	12:00 PM	
73	Matthew J DeMartin- TEAMSTER- E	12:00 AM	12:00 PM	
AVAILABLE: Available Trucks/EQ				
AB01	AB, AB01 Wanco Prtbl Arrow Board			AVAIL
AB02	AB, AB02 Portable Arrow Board			AVAIL
AB03	AB, AB03 Portable Arrow Board			AVAIL
AB04	AB, AB04 Portable Arrow Board			AVAIL
AB05	AB, AB05 Portable Arrow Board			AVAIL
L09 W/AUGER	ATTACHMENT, L09C Auger Attach for L09			
L09 W/BROOM	ATTACHMENT, L09C Broom Attachment for L09			
MC1	ATTACHMENT, MC1 36" Manhole CutterSBF9			
PT18B	ATTACHMENT, PT18B Generator & Lights			
WP02B	ATTACHMENT, WP02B Discharge Hose			
ATV01	ATV, ATV01 Argo Swamp Buggy			
BH01	BACKHOE, BH01 JD 410J BACKHOE			AVAIL
BH06	BACKHOE, BH06 CAT430F Backhoe Ldr			AVAIL
BH07	BACKHOE, BH07 JD 410L Backhoe			AVAIL
BH08	BACKHOE, BH08 2019 CAT 440			AVAIL
B01	BLADE, B01 JD 672D Motorgrader			AVAIL
HB01	BREAKER, HB01 Hydraulic Breaker E207			
BD02	BULLDOZER, BD02 CATD8H DOZER			AVAIL
BD04	BULLDOZER, BD04 CAT 06 D6N XL			AVAIL
BD05	BULLDOZER, BD05 CAT D5K2	08:00 AM	04:00 PM	
BD06	BULLDOZER, BD06 2018 CAT D5K2			AVAIL

Daily Schedule Report 03/20/2023

Resource	Description	Start Time	End Time	Status
AVAILABLE: Available Trucks/EQ (cont.)				
CAR07	CAR, CAR07 2016 GMC Denali			
CAR08	CAR, CAR08 2021 Toyota 4 Runner SUV			AVAIL
CR04	COMPACTOR, CR04 2019 CAT CP44B			AVAIL
C01	COMPRESSOR, C01 AIR COMPRESSOR 185CFM			
C02A	COMPRESSOR, C02A AIR COMPRESSOR 185CFM			
C02B	COMPRESSOR, C02B Air Tool			
C03A	COMPRESSOR, C03A Air Compressor			
C03B	COMPRESSOR, C03B Air Tool			
C05	COMPRESSOR, C05 2013 Towable Compressor	08:00 AM	04:00 PM	
C06	COMPRESSOR, C06 Towable Air Compressor2014	08:00 AM	04:00 PM	
DB01	DEBRI BOX, DB01 Large Debris Box			
DB03	DEBRI BOX, DB03 Debris Box Roll off For H			AVAIL
DB04	DEBRIS BOX, DB04 Debris Box Roll off For H			AVAIL
DB05	DEBRIS BOX, DB05 Debris Box Roll off For H			AVAIL
DT22	DUMP TRUCK, DT22 2021 RAM 5500	08:00 AM	04:00 PM	
C04A	COMPRESSOR, C04 185 CFM Portable Air Compr			AVAIL
C04B	COMPRESSOR, C04B Air Tool			AVAIL
OP03	OIL POT, OP03 - Diamond 230 Gal Sprayer			AVAIL
DS01	DUMPTRUCK, DS01 BEEGEE 18FT PULL SCRAPER			
DT03	DUMPTRUCK, DT03 Sterling 5Yrd Dump Truck			AVAIL
DT14	DUMPTRUCK, DT14 2015 F750 10' Dump Truck			AVAIL
DT15	DUMPTRUCK, DT15 2016 Ford F750 Dump Trk	08:00 AM	04:00 PM	
DT16A	DUMPTRUCK, DT16 2017 Ford F550	08:00 AM	04:00 PM	
DT16B	ATTACHMENT, DT16B Compressor	08:00 AM	04:00 PM	
DT16C	ATTACHMENT, DT16C Air Tool	08:00 AM	04:00 PM	
DT17A	DUMPTRUCK, DT17A 2017 Ford F550	08:00 AM	04:00 PM	
DT17B	ATTACHMENT, DT17B Compressor	08:00 AM	04:00 PM	
DT17C	ATTACHMENT, DT17C Air Tool	08:00 AM	04:00 PM	
DT18	DUMPTRUCK, DT18 2018 Peterbilt 365			AVAIL
DT20	DUMPTRUCK, DT20 2019 Transfer Peterbilt 3			AVAIL
TRA05	TRAILER, TRA05 Trailer-Eze			AVAIL
TRA24	TRLR, TRA24 Reliance Transfer (DT20)			AVAIL
DT21A	DUMPTRUCK, DT21A 2019 Ford F750	08:00 AM	04:00 PM	
DT23	DUMPTRUCK, DT23 2023 Ford F650	08:00 AM	04:00 PM	
WKR01	EQUIP MISC, WKR01 Walk Behind Waker			
EX02	EXCAVATOR, EX02 JD 80C			AVAIL
EX04	EXCAVATOR, EX04 JD 225D Excavator			AVAIL
EX09A	EXCAVATOR, EX09A CAT 2009 328 DLCR			AVAIL
EX09B	EXCAVATOR, EX09B Tamper Foot Compaction W			AVAIL
EX10	EXCAVATOR, EX10 CAT 314E CR ST Boom			AVAIL
EX11	EXCAVATOR, EX11 CAT 314 E CR Offset Boom			AVAIL
EX13	EXCAVATOR, EX13 2017 CAT315F			AVAIL
EX14	EXCAVATOR, EX14 2017 CAT326F			AVAIL
EX18	EXCAVATOR, EX18 CAT336F			AVAIL
EX19	EXCAVATOR, EX19 2017 CAT320F			AVAIL
EX20	EXCAVATOR, EX20 2018 CAT 303.5E2			AVAIL
FT19	FLAT BED, FT19 Freightliner			AVAIL
FT24A	FLAT BED, FT24A 2019 RAM5500	08:00 AM	04:00 PM	
FT24B	ATTACHMENTS, FT24B Bituminous Distributor	08:00 AM	04:00 PM	
FT24C	ATTACHMENTS, FT24C Compactors	08:00 AM	04:00 PM	

Daily Schedule Report 03/20/2023

Resource	Description	Start Time	End Time	Status
AVAILABLE: Available Trucks/EQ (cont.)				
<input type="checkbox"/> FT24D	ATTACHMENTS, FT24D Flashing Arrow Sign	08:00 AM	04:00 PM	
FT26A	FLAT BED, FT26A 2019 Chevrolet Medium Du			AVAIL
<input type="checkbox"/> FT26B	ATTACHMENTS, FT26B Flashing Arrow			AVAIL
FT06	FLATBED, FT06 I.H. Pipe Truck			AVAIL
FT14	FLATBED, FT14 - 2013 GMC Sierra			AVAIL
FT20	FLATBED, FT20 2017 Peterbilt 367			AVAIL
FT21	FLATBED, FT21 2015 Chevy 3500HD 10' FB	08:00 AM	04:00 PM	
FT22	FLATBED, FT22 2015 Chevy 3500HD 12'FB			AVAIL
FT23A	FLATBED, FT23A 2018 Ford F550 Chasis	08:00 AM	04:00 PM	
<input type="checkbox"/> FT23B	ATTACHMENT, FT23B Air Compressor -Jack Ham	08:00 AM	04:00 PM	
<input type="checkbox"/> FT23C	ATTACHMENT, FT23C Air Compressor	08:00 AM	04:00 PM	
<input type="checkbox"/> FT23D	ATTACHMENT, FT23D Air Compressor Tools	08:00 AM	04:00 PM	
<input type="checkbox"/> FT23E	ATTACHMENT, FT23E Welding Torch	08:00 AM	04:00 PM	
<input type="checkbox"/> FT23F	ATTACHMENT, FT23F Generator	08:00 AM	04:00 PM	
FT27A	FLATBED, FT27A 2020 RAM 5500 Reg 4x2 84			AVAIL
<input type="checkbox"/> FT27B	GEN, FT27B Generator			AVAIL
FT28	FLATBED, FT28 2020 RAM 5500 Reg 4x2 120			AVAIL
FT29	FLATBED, FT29 2022 RAM 3500 Reg 4x2			AVAIL
FL04	FORKLIFT, FL04 2017 Toyota 8FD70u			
G01	GENERATOR, G01 Honda 4000 EX Generator			
G02	GENERATOR, G02 Honda 3500 Generator	08:00 AM	04:00 PM	
GR02	GRINDER, GR02 Wirtgen W1200 4' Grinder			AVAIL
HMR02	HAMMER, HMR02 Atlas Hydraulic Hammer			
HT02	HOOK TRUCK, HT02 2018 Peterbilt 567			AVAIL
HDS01	HYDROSEEDER, HDS01 Finn T 170 Skid Mounted			
JB1	JOB BOX, JB1 Transamr Tra/Storage/20			
SC01	JOB BOX, SC01 - Storage Container			
LASER	LASER, Laser Levels & Tripods			
LZR1	LAZER, LZR1 Spectra GL422 D/S			
LZR2	LAZER, LZR2 Spectra GL422 D/S			
LT02	LIGHT TOWER, LT02 Lite Tower			AVAIL
LT04	LIGHT TOWER, LT04 Wanco Light Tower			AVAIL
LT05	LIGHT TOWER, LT05 Wanco Light Tower			AVAIL
LT06	LIGHT TOWER, LT06 Wanco Light Tower			AVAIL
LT07	LIGHT TOWER, LT07 Wanco Light Tower			AVAIL
LT08	LIGHT TOWER, LT08 Wanco Light Tower			AVAIL
LT09	LIGHT TOWER, LT09 Wanco Light Tower			AVAIL
LT10	LIGHT TOWER, LT10 Wanco Light Tower			AVAIL
L10	LOADER, L10 2010 CAT930H Loader	08:00 AM	04:00 PM	
L12	LOADER, L12 - 2014 Deere 544K Loader			AVAIL
L16	LOADER, L16 2016 CAT 926M Wheel Loader			AVAIL
L17	LOADER, L17 2016 CAT 926M Wheel Loader			AVAIL
L19	LOADER, L19 CAT 289D			AVAIL
L24	LOADER, L24 John Deere 210L Skip Load			AVAIL
L25	LOADER, L25 2021 CAT930 M Loader			AVAIL
L26	LOADER, L26 2021 JD 210L 4x4 Drive			AVAIL
REL02	LOADER, REL02			AVAIL
MB02	MB, MB02 Solar Tech Message Board			AVAIL
MB03	MB, MB03 Solar Tech Message Board			AVAIL
MB04	MB, MB04 Solar Tech Message Board			AVAIL

Daily Schedule Report 03/20/2023

Resource	Description	Start Time	End Time	Status
AVAILABLE: Available Trucks/EQ				(cont.)
MB06	MB, MB06 Solar Tech Message Board			AVAIL
MB07	MB, MB07 Solar Tech Message Board			AVAIL
MB08	MB, MB08 Solar Tech Message Board			AVAIL
MB09	MB, MB09 Solar Tech Message Board			AVAIL
MB10	MB, MB10 Solar Tech Message Board			AVAIL
MB12	MB, MB12 Solar Tech Message Board			AVAIL
MB13	MB, MB13 Solar Tech Message Board			AVAIL
MB14	MB, MB14 Solar Tech Message Board			AVAIL
MB15	MB, MB15 Solar Tech Message Board			AVAIL
MB16	MB, MB16 Solar Tech Message Board			AVAIL
MB18	MB, MB18 Solar Tech Message Board			AVAIL
MB19	MB, MB19 Solar Tech Message Board			AVAIL
MB20	MB, MB20 Solar Tech Message Board			AVAIL
MB21	MB, MB21 Solar Tech Message Board			AVAIL
MB05	MESSAGE BOAR, MB05 Solar Tech Message Board			AVAIL
MD04	MUD DUMP, MD04 Yanmar C12RA tracked dump			
OP01	OIL POT, OP01 Oil Pot			AVAIL
OP02	OIL POT, OP02 Oil Pot			AVAIL
OP05	OIL POT, OP05 Diamond Oil Pot			AVAIL
PS1	PADDLE, PS1 Cat 613C Paddle Scraper			AVAIL
P02	PAVER, P02 Cedaraopids MS-2 60			AVAIL
P04	PAVER, P04 Midland SPD-8 Widener			AVAIL
P05	PAVER, P05 Leeboy 8515 ESP			AVAIL
P06	PAVER, P06 - Salsco TP44			AVAIL
P10	PAVER, P10 2021 CAT 1055F PAVER			AVAIL
PT28	PICKUP, PT28 2019 Chevrolet Silverado			AVAIL
PT36A	PICKUP TRUCK, PT36A 2022 Chevy Silverado2500			AVAIL
└ PT36B	GENERATOR, PT36B Generator & Lights			AVAIL
PT13A	PT, PT13 2012 GMC Sierra	08:00 AM	04:00 PM	
└ PT13B	ATTACHMENT, PT13B Generator & Lights	08:00 AM	04:00 PM	
PT14A	PT, PT14 2011 GMC Sierra			AVAIL
└ PT14B	ATTACHMENT, PT14B Generator & Lights			AVAIL
PT15A	PT, PT15 - 2013 GMC Sierra			AVAIL
└ PT15B	ATTACHMENT, PT15B Generator & Lights			AVAIL
PT18A	PT, PT18 2015 Chevy Silverado			
R02	ROLLER, R02 DYNAPAC CC102			AVAIL
R05	ROLLER, R05 CAT CB-534C			AVAIL
R06	ROLLER, R06 CS-563E Vibr Compactor			AVAIL
R10	ROLLER, R10 2020 HAMM HD-10VV Roller			AVAIL
R11	ROLLER, R11 2022 CAT CB2.7 Roller			AVAIL
RER01A	ROLLER, RER01 CAT CB44 Roller			AVAIL
S01	SCRAPER, S01 CAT 650 Scraper			
SB01	SCRAPER, SB01 Cozad whl Scraper Basket			
CHIPPER	SMALL TOOLS, Chipper			
CONVB	SMALL TOOLS, Concrete Vibrator			
SIGNS	SMALL TOOLS, Signs Daily Rate			
TR01	SMALL TOOLS, TR01 Trencher CAT T9B			
WP02A	SMALL TOOLS, WP02 2" Water Pump			
ST01	STOMPER, ST01 Wacker Rammer DS70			
ST02	STOMPER, ST02 Wacker Rammer			AVAIL

Daily Schedule Report 03/20/2023

Resource	Description	Start Time	End Time	Status
AVAILABLE: Available Trucks/EQ (cont.)				
ST03	STOMPER, ST03 Rammer 2 Cycle Oil Inject			
SW02	SWEEPER, SW02 Lay-Mor 8B Sweeper			AVAIL
SW03	SWEEPER, SW03 Lay-Mor 8HC 8'			AVAIL
SW06	SWEEPER, SW06 RCT350 Broom			AVAIL
SW07	SWEEPER, SW07 RCT350 Broom	08:00 AM	04:00 PM	
TRA01	TRAILER, TRA01 18' Gooseneck Tilt			
TRA02	TRAILER, TRA02 Trailmax Tilt Deck			AVAIL
TRA03	TRAILER, TRA03 Ziemann Small Tilt	08:00 AM	04:00 PM	
TRA04	TRAILER, TRA04 Reliance End Dump			AVAIL
TRA06	TRAILER, TRA06 Trailking			AVAIL
TRA08	TRAILER, TRA08 Trailmobile 40' Hiboy			AVAIL
TRA10	TRAILER, TRA10 Reliance End Dump			AVAIL
TRA12	TRAILER, TRA12 Reliance Bottom Dump			AVAIL
TRA13	TRAILER, TRA13 Reliance Bottom Dump			AVAIL
TRA16	TRAILER, TRA16 Reliance End Dump			AVAIL
TRA17	TRAILER, TRA17 28' Reliance End Dump			AVAIL
TRA18	TRAILER, TRA18 - 2010 Interstate Trailr			
TRA20	TRAILER, TRA20 Cozad			
TRA21	TRAILER, TRA21 2000 MCNEILUS 13CY MIXER			
TRA22	TRAILER, TRA22 2018 Cozad Lightweight			AVAIL
TRA23	TRAILER, TRA23 2017 DWT-DLX 22' TiltBed			AVAIL
TT07	TT, TT07 2016 Peterbuilt HH Tracto			AVAIL
└─ TRA11	TRAILER, TRA11 Reliance End Dump			AVAIL
└─ TRA14	TRAILER, TRA14 Reliance Bottom Dump			AVAIL
└─ TRA19	TRAILER, TRA19 Murray Trailer			AVAIL
TT08	TT, TT08 2017 Peterbilt 389			AVAIL
VT01A	VAC-N-DIG, VT01 Ford F-650XL			AVAIL
└─ VT01B	ATTACHMENT, VT01B Compressor			AVAIL
└─ VT01C	ATTACHMENT, VT01C Air Tool			AVAIL
VT02A	VAC-N-DIG, VT02 Vac Masters			AVAIL
└─ VT02B	ATTACHMENT, VT02B Compressor			AVAIL
└─ VT02C	ATTACHMENT, VT02C Air Tool			AVAIL
VP01	VP, VP01 Wacker			
VP02	VP, VP02 Wacker			
VP03	VP, VP03 Wacker			
VP04	VP, VP04 2013 Bomag Reversible Pla			
PS02	WACKER, PS02 Wacker BS70-2I			
PWT1	WATER TOWER, PWT1 Valew Portable Water Towr			
WT01A	WATER TRUCK, WT01 Mack Truck MDLB			
└─ WT01B	ATTACHMENT, WT01B Pump			
└─ WT01C	ATTACHMENT, WT01C Hose			
└─ WT01D	ATTACHMENT, WT01D Hose			
WT07A	WATER TRUCK, WT07 2016 Peterbilt 348			AVAIL
└─ WT07B	ATTACHMENT, WT07B Pump			AVAIL
└─ WT07C	ATTACHMENT, WT07C Hose			AVAIL
WT08A	WATER TRUCK, WT08 2018 Ford F750			AVAIL
└─ WT08B	ATTACHMENT, WT08B Pump			AVAIL
└─ WT08C	ATTACHMENT, WT08C Hose			AVAIL
WT09A	WATER TRUCK, WT09 2018 Ford F750			AVAIL
└─ WT09B	ATTACHMENT, WT09B Pump			AVAIL

Daily Schedule Report 03/20/2023

Resource	Description	Start Time	End Time	Status
AVAILABLE: Available Trucks/EQ				(cont.)
WT09C	ATTACHMENT, WT09C Hose			AVAIL
WT10A	WATER TRUCK, WT10A 2018 Ford F750			AVAIL
WW05	WATER WAGON, WW05 2017 WT600 Gal			
WW06	WATER WAGON, WW06 2017 WT600 Gal	08:00 AM	04:00 PM	
W01	WW, W01 Water Buffalo			AVAIL
W02	WW, W02 500 Gal Wylie Water Tralr			AVAIL
W03	WW, W03 2014 WT600 Gal Trailer			AVAIL
W04	WW, W04 2014 WT600 Gal	08:00 AM	04:00 PM	
ZPR01	ZIPPER, ZPR01 AX480 Ashpalt Zipper			AVAIL
ZPR02	ZIPPER, ZPR02 Asphalt Zipper AX3600HD			AVAIL
ZPR03	ZIPPER, ZPR03 - 06 AZ-360 Zipper			AVAIL
ZPR04	ZIPPER, ZPR04 AZ300-E Asphalt Zipper			AVAIL
OFF: OFF				
667	Wayne E Eckstrom- LABORER- E	07:00 AM	04:00 PM	
264	Jorge A Lopez-Arellano- MECHANIC- E	07:00 AM	04:00 PM	
697	Faafetai Apisai- OPERATOR- NO DRIVE	07:00 AM	04:00 PM	
248	Larry F Miller Jr.- TEAMSTER- E	07:00 AM	04:00 PM	
SHOP: SHOP				
DT19	DUMPTRUCK, DT19 2018 Peterbilt 365	07:00 AM	04:00 PM	DOWN
GT01	GREASE, GT01 33 Peterbilt Srvc Truck	07:00 AM	04:00 PM	
GT02	GREASE TRUCK, GT02 2022 2000 Gal McLellan Su	07:00 AM	04:00 PM	
L09	LOADER, L09 CAT Skid Steer Loader	07:00 AM	04:00 PM	DOWN
L11	LOADER, L11 - CASE 570N XT Loader	07:00 AM	04:00 PM	DOWN
MT03A	MT, MT03 2018 Peterbilt 337	07:00 AM	04:00 PM	
MT03B	ATTACHMENT, MT03B Welder	07:00 AM	04:00 PM	
MT03C	ATTACHMENT, MT03C Torches	07:00 AM	04:00 PM	
MT03D	ATTACHMENT, MT03D Air Compressor	07:00 AM	04:00 PM	
MT04A	MT, MT04A 2020 RAM 5500	07:00 AM	04:00 PM	
MT04B	ATTACHMENT, MT04B Welder	07:00 AM	04:00 PM	
MT04C	ATTACHMENT, MT04C Torches	07:00 AM	04:00 PM	
MT04D	COMPRESSOR, MT04D Air Compressor	07:00 AM	04:00 PM	
PT19A	PT, PT19 2015 Chevy 3500 HD	07:00 AM	04:00 PM	DOWN
PT19B	ATTACHMENT, PT19B Generator & Lights	07:00 AM	04:00 PM	DOWN
R07	ROLLER, R07 CAT CB34Q Roller	07:00 AM	04:00 PM	DOWN
MT05A	SERVICE TRUC, MT05A 2021 RAM 5500	07:00 AM	04:00 PM	
717	Cory R Durenberger- LABORER	07:00 AM	04:00 PM	
22	Steven Kaehler- MECHANIC- E	07:00 AM	04:00 PM	
457	Manuel Arzola- MECHANIC- E	07:00 AM	04:00 PM	